

GOVERNMENT OF TELANGANA
ABSTRACT

NABARD RIDF XX Grant - Construction of High Level Bridge at (0/6-0/8 Km) on R/F Seetharampally to Madharam (H/o. Amberpet) of Wargal Mandal, Gajwel Assembly Constituency in Medak District – According Extension of Agreement Time up to 31.03.2018 without penalty – Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 711

Dated: 18-11-2017.

Read the following:-

- 1.G.O.Rt.No.221, PR&RD (Progs.II) Dept., dated.4.04.2015.
- 2.G.O.Rt.No.287, PR&RD (Progs.II) Dept., dated.12.04.2016.
- 3.From the ENC, PR, Hyderabad, Lr.No.AEE1/DEE.II/
Medak/NABARD/EOAT/ 2017, dt.18.07.2017.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference 3rd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.03.2018 without imposing penalty in respect of work "Construction of High Level Bridge at (0/6-0/8 Km) on R/F Seetharampally to Madharam (H/o. Amberpet) of Wargal Mandal, Gajwel Assembly Constituency in Medak District" under NABARD RIDF XX, as the delay is not attributed to the contractor and due to conversion of the bridge into bridge cum check dam as per feasibility and finalization of drawings, after receipt of Revised Administration Sanction vide reference 2nd read above.

2. The Engineer-in-Chief, Panchayat Raj (i/c), Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)

To

The Engineer-in-Chief, Panchayat Raj (i/c), Hyderabad.

Copy to:

The SE, PR, Medak

The PS to M(PR&RD)

SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER